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P
ar

tn
er

s  • Begin planning Community 

Conversation Toolkit, ASTHO 

needs assessment, and NACCHO 

forums 

• Continue outreach plans • Plan NACCHO forums 

• Draft toolkit 

• Begin planning Web dialogues 

• Begin ASTHO needs assessment 

• Plan NACCHO forums 

• Outreach to community leaders 

• Web dialogue outreach begins 

• Conduct NACCHO forums 

• Synthesize ASTHO needs 

assessment results 

• Pilot community conversations 

W
o

rk
 G

ro
u

p
s 

Contact members and organize calls 

 

Initial WG Calls (1) 

• Overview of process 

• Initial disc of charge 

 

 

Work Group mtgs (2) 

• Agree on proposed charge 

• Discuss work plan and timeline 

• Discuss scope of background 

papers? 

Task Group calls begin 

• Share perspectives on issues to 

address 

 

Work Group Calls (3) 

• Continue to discuss and frame 

issues to address 

• Discuss topics for issue papers? 

• Discuss option development 

process 

 

Work Group Calls (4) 

• Discuss issues and begin to 

formulate ideas for options 

• Organize report outlines 

• Discuss approach to web dialogue 

 

Work Group Calls (5) 

• Continue discussion of issues and 

options 

• Frame web questions 

• Task groups begin drafting 

sections of reports 

 

L
ea

d
er

sh
ip

 

C
o

u
n

ci
l 

Contact Leadership Council 

members and schedule first meeting 

 LC 1 (Meeting) 

• Discuss overall process, work 

group charges and National 

Conversation protocols 

LC 2 (Call) 

• Approve revised protocols 

• Policies and Practices charge 

• Revised milestones and 

integration of process elements 

 LC 3 (Call) 

 

Draft, Pilot Test and Produce Community Conversation Tool Kit 

 

Leadership 

Council  1 

(Meeting) 

WG 1 

(Calls) 

WG 2 

(meetings) 

task group 

calls begin 

WG 3 

(calls) 
clarify 

WG charges 

Proposed charges 

Leadership 

Council  2 

(Call) 

WG 5 

(calls) 

Tailor web platform and begin outreach 

Note:  Work group activities reflect 

general milestones.  The sequence of 

task group and full group calls and 

meetings may vary by work group.. 

Discuss issues 

and options WG 4 

(calls) 

National Conversation Kick Off – 

June 26, 2009 

Plan ASTHO needs assessment and collect/synthesize info 

NACCHO forums w/ local officials; synthesize input 

Leadership 

Council  3 

(Call) 
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P
ar

tn
er
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• Launch comm. conversations 

• Web conversation on values, issues, 

options ideas, other questions posed by 

WGs 

• ASTHO Forum and report 

  • Synthesize results of community 

conversations 

• Synthesize  results of community 

conversations 

•  

W
o

rk
 

G
ro

u
p

s 

Work Group Meetings (6) 

• Discuss results of needs assessments and 

first web dialogue 

• Review and revise drafts of  initial 

sections of WG reports 

Work Group Calls (7) 

• Discuss rough draft of full report 

Work Group Calls (8) 

• Discuss input from LC on key questions 

• Discuss and further refine draft report 

 

WG (9 – calls if possible, some 

meetings) (late July or early August) 

• Agree on draft work group reports 

 

 

• Post draft WG reports on web 

L
ea

d
er

sh
ip

 

C
o

u
n

ci
l 

  LC 4 (mtg) 

• Discuss results of needs assessment, 

comm.. conv. and web dialogue  

• Discuss WG report outlines and issues 

flagged by work groups 

• Discuss process for drafting action agenda 

LC 5 (Call) (July 27) 

• Continue to discuss issues flagged by 

work groups 

• Review draft action agenda outline 

 

• Leadership Council members review Work 

Group reports 

• Staff organize Work Group recommendations 

into themes; first drafts of sections of  action 

agenda outline (LC member participation 

welcome) 

 

 

 

 

ASTHO Forum and Needs Assessment Report 

Draft Community Conversation 

Summary Report 

WG 6 

(meetings) 

Questions/ideas on 

issues and options 

WG 9 

(calls/mtgs) 

Post draft 

WG reports 

Leadership 

Council  5 

(7/27 1/2 

day Call) 

Web 1 - 

issues 

Leadership 

Council  4 

(6/1 Mtg)  

WG 7 

(calls) 

WG 8 

(calls) 

Organize WG 

recommendations into 

themes for LC discussion 

Assemble rough  

drafts 

NACCHO 

report 

Questions/ideas on issues 

and options 

Begin to frame action agenda 

outline from draft WG reports 

Community Conversations 
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P
ar

tn
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s    • Web conversation on draft Action 

Agenda (early Dec) 

 

 

  

W
o
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u

p
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 Work Group Calls (10) (mid Oct) 

• Discuss feedback from LC and 

other refinements WG members 

wish to make 

• Agree on and post final Work 

Group reports on web 

• Questions for web dialogue 

 

 • Work group members comment 

on the draft Action Agenda 

through the web dialogue 

  

L
ea

d
er

sh
ip

 C
o

u
n

ci
l LC Mtg (6) (end Sept / early Oct) 

• Review themes from WG reports 

and decide key recommendations 

• Review draft sections of action 

agenda and provide direction 

• Consider input from community 

conversations 

• Revise action agenda based on 

LC direction 

• Possible task group calls on key 

issues 

• Circulate draft of action agenda 

for LC members’ comments 

• Redraft based on comments 

LC Meeting (7) (mid Nov) 

• Agree on draft action agenda to 

post on web 

• Discuss implementation 

• Questions for web dialogue 

 

 LC Meeting (8) (early Jan) 

• Discuss input from WGs and web 

dialogue and agree on Action 

Agenda 

• Discuss implementation 

 

Publish Action Agenda with Work 

Group reports (Jan 31) 

• Leadership Council and Partners 

check in on implementation (by 

end of year?) 

 

Leadership 

Council 6 

(Meeting) 

Leadership 

Council 8 

(Meeting) 

Post draft  

Action Agenda 

Release Final 

Action Agenda 

Implementation 

begins 

Web 2 – Action 

Agenda 

Leadership 

Council 7 

(Meeting) 

Plan second round of web dialogue and conduct outreach 

 Draft action agenda 

Input from community conversations 

WG  10  

(calls) 

LC Impl. 

Check In 

Release Final 

WG Reports 


